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I. DEPARTMENT/AGENCY 

Department of Public Safety/Office of the State Fire Marshal 
 

II. PROJECT TITLE 
Fire Marshal Information Management System (“FMIMS”) 
 

III. PROJECT COORDINATOR 
Henry Fry, Deputy Assistant Secretary 
Office of the State Fire Marshal 
7919 Independence Boulevard 
Baton Rouge, Louisiana 70806 
 
Telephone:   (225) 925-3623 
Facsimile:    (225) 925-4241  
e-mail Address:  henryfry@dps.state.la.us 

 
IV. PROJECT STATUS 

The project is now proceeding at a steady pace.  All computer hardware has 
been received, installed and accepted.  A Request for Proposals (RFP) for 
professional services to program, install and train users was issued on June 13 
with responses due by July 13.  The selection of a contractor for the 
professional services contract is scheduled for July 30 with work expected to 
commence in mid August. 
 

V. DATE 
            June 30, 2003 
 
VI. PERCENT COMPLETE 

40% 
 

VII. EXPLANATION 
All hardware and software has been received and we are currently awaiting 
submission of proposals to our RFP for the remaining professional services 
contract.  The RFP process was slowed due to processing and review 
requirements. 
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